
2 Additional Paths Concurrent with 
Rustcraft Analysis – April 11 Update 

• Updating Municipal Facilities (EarthTech) 
Study* – a comprehensive review of space 
needs for Town buildings, from 2004 

 
• Evaluating disposition of  Town buildings 

which could be vacated by consolidating at 
Rustcraft 
 

• * http://www.dedham-ma.gov/index.cfm?cdid=12708&pid=11809 



Updating the Municipal Facilities Study 
Status- April 11 
• Purpose: For comparison purposes, estimate capital 

costs for replacing buildings individually 
• April–  

o TA and BPCC  develops scope of work seeking 
professional services firm. Focus: Police Station, Senior 
Center, Town Hall, Public Works –Selected Beta 
Group  

• May - 
o Selected vendor executes scope and presents to BPCC, TA 

and BOS – Beta Group has begin its work 
• June – 

o Plans presented publicly for input and reaction 

• Cost to update study:  $24,000 



Evaluating Disposition of Town Buildings 
Status – April 11 

• April – 
o  TA  develops scope of work : evaluate options for 

leasing or selling Police Station, Town Hall,  DPW 
and Keystone lot. Scope discussions and vendor 
meeting(s) next week 

• May-  

• Selected vendor executes scope and presents to TA 
and BOS 

• June –  
o Plans presented publicly for input and reaction 

• Estimated cost to develop options:$1 5,000 - 
$20,000 



Status – April 11 
Summary 

• During June– 

–  Davis submits proposal 

– Facilities Study updated 

– Options for disposition buildings developed 

• By end of June 

–  BOS evaluates all information, holds 
public information sessions 

 


